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ESTIMATE RUN 07/12/2019

ESTIMATE SUMMARY 11:16:07

CONTID: C20845         ESTIMATE NO: 0019 FINL 2005

PCN: 20845-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 FROM EATON (MP 275.5) TO AULT (MP 280.3) PERCENT TIME:

PROJECT NO: STA0853-101                   

US 85 RESURFACING EATON TO AULT

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,984,397.63 PARTICIPATING $ $ -45,864.13

AWARD PROJECT AMT: 10,582,629.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 158,739.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.39

WORK DAYS

WORK DAYS

99.53%

83,973.59

-45,864.13

-45,864.13

112,875.31

$

$

$

$

17,900,424.04

0.00

17,900,424.04

0.00

17,900,424.04

0.00

0.00

17,900,424.04

0.00

AMOUNT DUE 17,900,424.04 112,875.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,875.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

300.0 TIME ALLOW: 293

ORIG TIME ALLOW: 132

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/01/2017

05/01/2017

05/01/2019

05/01/2019

07/12/2019

03/02/2017

03/14/2017

04/06/2017

05/01/2017
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0010 Removal of Inlet 6.000

0.000

202-00019  
 

3,600.006.000

0.00

6.000

EACH

600.00000

0015 Removal of Pipe 16.000

0.000

202-00033  
 

19,200.0016.000

0.00

16.000

EACH

1,200.00000

0020 Removal of End Section 5.000

0.000

202-00037  
 

625.005.000

0.00

5.000

EACH

125.00000

0025 Removal of Delineator 257.000

0.000

202-00090  
 

5,397.00257.000

0.00

257.000

EACH

21.00000

0030 Removal of Median Cover 5,416.000

0.000

202-00195  
 

31,142.005,416.000

0.00

5,416.000

SY  

5.75000

0035 Removal of Sidewalk 1,100.000

0.000

202-00200  
 

22,550.001,100.000

0.00

1,100.000

SY  

20.50000

0040 Removal of Gutter 224.000

0.000

202-00202  
 

2,240.00224.000

0.00

224.000

LF  

10.00000

0045 Removal of Curb and Gutter 15,805.000

0.000

202-00203  
 

67,171.2515,805.000

0.00

15,805.000

LF  

4.25000

0050 Removal of Concrete Curb Ramp 69.000

0.000

202-00206  
 

2,777.2569.000

0.00

69.000

SY  

40.25000

0055 Removal of Concrete Pavement (Special) 53,303.000

0.000

202-00212  
 

394,442.2053,303.000

0.00

53,303.000

SY  

7.40000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat (Special) 79,967.000

0.000

202-00226  
 

375,844.9079,967.000

0.00

79,967.000

SY  

4.70000

0065 Removal of Asphalt Mat (Planing) 71,322.000

0.000

202-00240  
 

135,511.8071,322.000

0.00

71,322.000

SY  

1.90000

0070 Removal of Pavement Marking 16,102.000

0.000

202-00250  
 

19,322.4016,102.000

0.00

16,102.000

SF  

1.20000

0071 Rem Pavement Marking (Water Blast) 47,976.000

0.000

202-00250  
 

77,241.3647,976.000

0.00

47,976.000

SF  

1.61000

0075 Removal of Pavement Marking (12 Inch) 1,443.000

0.000

202-00254  
 

1,731.601,443.000

0.00

1,443.000

SF  

1.20000

0080 Removal of Ground Sign 154.000

0.000

202-00810  
 

40,040.00154.000

0.00

154.000

EACH

260.00000

0085 Removal of Guardrail Type 3 83.000

0.000

202-01130  
 

726.2583.000

0.00

83.000

LF  

8.75000

0090 Clean Culvert 18.000

0.000

202-04002  
 

52,200.0018.000

0.00

18.000

EACH

2,900.00000

0094 Emb Matl (CIP) (R40) Phase 2 14,163.000

0.000

203-00066  
 

481,542.0014,163.000

0.00

14,163.000

CY  

34.00000

0095 Embankment Material (Complete In Place) 3,314.000

0.000

203-00060  
 

23,529.403,314.000

0.00

3,314.000

CY  

7.10000

0096 Emb Matl (CIP) (R40) (NB US85) 12,837.000

0.000

203-00066  
 

400,514.4012,837.000

0.00

12,837.000

CY  

31.20000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0097 Muck Excav Change Order 006 38,913.000

0.000

203-00100  
 

1,006,290.1838,913.000

0.00

38,913.000

CY  

25.86000

0098 Rock Fill (Spec) 338.000

0.000

203-00510  
 

23,203.70338.000

0.00

338.000

CY  

68.65000

0099 Blading 218.000

0.000

203-01500  
 

30,520.00218.000

0.00

218.000

HOUR

140.00000

0100 Backhoe 51.000

0.000

203-01510  
 

3,825.0051.000

0.00

51.000

HOUR

75.00000

0105 Combination Loader 164.000

0.000

203-01594  
 

18,040.00164.000

0.00

164.000

HOUR

110.00000

0110 Potholing 92.000

0.000

203-01597  
 

18,860.0092.000

0.00

92.000

HOUR

205.00000

0115 Laborer 60.000

0.000

203-02330  
 

2,100.0060.000

0.00

60.000

HOUR

35.00000

0117 Str Bkfl (Flow-Fill) 20.900

0.000

206-00065  
 

7,210.5020.900

0.00

20.900

CY  

345.00000

0120 Erosion Log Type 1 (12 Inch) 1,260.000

0.000

208-00002  
 

5,166.001,260.000

0.00

1,260.000

LF  

4.10000

0125 Aggregate Bag 303.000

0.000

208-00035  
 

5,378.25303.000

0.00

303.000

LF  

17.75000

0130 Concrete Washout Structure 8.000

0.000

208-00045  
 

10,400.008.000

0.00

8.000

EACH

1,300.00000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

5.15000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,350.00000

0145 Removal and Disposal of Sediment (Labor) 57.000

0.000

208-00103  
 

2,280.0057.000

0.00

57.000

HOUR

40.00000

0150 Removal and Disposal of Sediment (Equipment) 44.000

0.000

208-00105  
 

3,520.0044.000

0.00

44.000

HOUR

80.00000

0155 Sweeping (Sediment Removal) 73.000

0.000

208-00106  
 

11,680.0073.000

0.00

73.000

HOUR

160.00000

0160 Removal of Trash 10.000

0.000

208-00107  
 

1,600.0010.000

0.00

10.000

HOUR

160.00000

0165 Erosion Control Management 257.000

0.000

208-00207  
 

39,835.00257.000

0.00

257.000

DAY 

155.00000

0170 Reset Ground Sign 3.000

0.000

210-00810  
 

630.003.000

0.00

3.000

EACH

210.00000

0175 Reset Sign Panel 9.000

0.000

210-00815  
 

468.009.000

0.00

9.000

EACH

52.00000

0180 Adjust Manhole 5.000

0.000

210-04010  
 

4,700.005.000

0.00

5.000

EACH

940.00000

0185 Modify Inlet 3.000

0.000

210-04020  
 

4,260.003.000

0.00

3.000

EACH

1,420.00000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0187 Adj Valve Box (Eaton Sidewalk) 19.000

0.000

210-04050  
 

1,805.0019.000

0.00

19.000

EACH

95.00000

0190 Seeding (Native) 23.700

0.000

212-00006  
 

7,465.5023.700

0.00

23.700

ACRE

315.00000

0195 Soil Conditioning 22.900

0.000

212-00032  
 

11,335.5022.900

0.00

22.900

ACRE

495.00000

0200 Mulching (Weed Free Hay) 23.000

0.000

213-00002  
 

9,315.0023.000

0.00

23.000

ACRE

405.00000

0203 Spray-on Mulch Blanket 1.600

0.000

213-00012  
 

7,120.001.600

0.00

1.600

ACRE

4,450.00000

0205 Mulch Tackifier 6,594.000

0.000

213-00061  
 

13,847.406,594.000

0.00

6,594.000

LB  

2.10000

0207 Soil Retent Blanket (BioD S/C) 875.000

0.000

216-00042  
 

5,250.00875.000

0.00

875.000

SY  

6.00000

0210 Aggregate Base Course (Class 6) 43,866.160

0.000

304-06000  
 

877,323.2043,866.160

0.00

43,866.160

TON 

20.00000

0211 ABC (CL 6) (NB US85) 43,803.530

0.000

304-06000  
 

1,075,376.6643,803.530

0.00

43,803.530

TON 

24.55000

0215 Aggregate Base Course (Special) 3,847.350

0.000

304-09014  
 

103,878.453,847.350

0.00

3,847.350

TON 

27.00000

0220 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

62,509.000

0.000

310-00610  
 

175,025.2062,509.000

0.00

62,509.000

SY  

2.80000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Patching) (Asphalt) 691.450

0.000

403-00720  
 

89,888.50691.450

0.00

691.450

TON 

130.00000

0226 HMA (Patching) (Asph) Asphalt Taper 2,353.730

0.000

403-00720  
 

220,073.762,353.730

0.00

2,353.730

TON 

93.50000

0230 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 50,022.990

0.000

403-33751  
 

3,051,402.3950,022.990

0.00

50,022.990

TON 

61.00000

0235 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 27,092.640

0.000

403-34751  
 

1,788,114.2427,092.640

0.00

27,092.640

TON 

66.00000

0240 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

0.000

SY  

165.00000

0244 Conc Pvmt (11 In) 12,106.000

0.000

412-01100  
 

1,175,129.4212,106.000

0.00

12,106.000

SY  

97.07000

0245 Concrete Pavement (11 Inch) (Fast Track) 4,143.000

0.000

412-01120  
 

563,448.004,143.000

0.00

4,143.000

SY  

136.00000

0250 Rubbilization of Concrete Pavement 20,500.000

0.000

412-18050  
 

39,975.0020,500.000

0.00

20,500.000

SY  

1.95000

0255 Geotextile (Drainage) (Class 2) 93.000

0.000

420-00113  
 

1,162.5093.000

0.00

93.000

SY  

12.50000

0256 Geotextile (Separator) (CL 1) 2,034.000

0.000

420-00132  
 

5,044.322,034.000

0.00

2,034.000

SY  

2.48000

0257 Drilled Caisson (36 In) 76.000

0.000

503-00036  
 

24,035.0076.000

0.00

76.000

LF  

316.25000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Riprap (9 Inch) 43.000

0.000

506-00209  
 

6,665.0043.000

0.00

43.000

CY  

155.00000

0261 Geogrid Reinforce Change Order 006 50,667.000

0.000

506-01020  
 

121,600.8050,667.000

0.00

50,667.000

SY  

2.40000

0263 12 In RCP (CIP) 30.000

0.000

603-01125  
 

1,695.0030.000

0.00

30.000

LF  

56.50000

0264 Conc CL B (Wall) 3.000

0.000

601-01050  
 

2,925.003.000

0.00

3.000

CY  

975.00000

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 338.000

0.000

603-01185  
 

10,478.00338.000

0.00

338.000

LF  

31.00000

0266 18 In RCP (CIP) 2,728.000

0.000

603-01185  
 

218,240.002,728.000

0.00

2,728.000

LF  

80.00000

0270 24 Inch Reinforced Concrete Pipe (Complete In Place) 376.000

0.000

603-01245  
 

14,476.00376.000

0.00

376.000

LF  

38.50000

0275 18 Inch Reinforced Concrete End Section 12.000

0.000

603-05018  
 

3,120.0012.000

0.00

12.000

EACH

260.00000

0280 24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

1,900.005.000

0.00

5.000

EACH

380.00000

0281 18 In CSP 90.000

0.000

603-10180  
 

6,750.0090.000

0.00

90.000

LF  

75.00000

0282 24 In CSP 60.000

0.000

603-10240  
 

5,400.0060.000

0.00

60.000

LF  

90.00000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0283 18 In SES 2.000

0.000

603-30018  
 

800.002.000

0.00

2.000

EACH

400.00000

0284 24 In SES 2.000

0.000

603-30024  
 

1,100.002.000

0.00

2.000

EACH

550.00000

0285 Inlet Type 16 (5 Foot) 2.000

0.000

604-16005  
 

12,600.002.000

0.00

2.000

EACH

6,300.00000

0286 Inlet Ty 16 (T) (5 Ft) 1.000

0.000

604-16605  
 

5,980.001.000

0.00

1.000

EACH

5,980.00000

0287 MH Slab Base (5 Ft) 0.000

0.000

604-30005  
 

0.000.000

0.00

0.000

EACH

3,910.00000

0288 MH Slab Base (10 Ft) 11.000

0.000

604-30010  
 

60,720.0011.000

0.00

11.000

EACH

5,520.00000

0290 Pipe Edge Drain 8,890.000

0.000

605-82100  
 

86,677.508,890.000

0.00

8,890.000

LF  

9.75000

0295 Subsurface Drain Outlet 295.000

0.000

605-84000  
 

7,375.00295.000

0.00

295.000

LF  

25.00000

0300 Guardrail Type 3 (6-3 Post Spacing) 928.000

0.000

606-00301  
 

26,912.00928.000

0.00

928.000

LF  

29.00000

0305 End Anchorage Type 3D 6.000

0.000

606-01340  
 

11,400.006.000

0.00

6.000

EACH

1,900.00000

0310 Transition Type 3G 3.000

0.000

606-01370  
 

7,200.003.000

0.00

3.000

EACH

2,400.00000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Transition Type 3H 1.000

0.000

606-01380  
 

910.001.000

0.00

1.000

EACH

910.00000

0320 Transition Type 3J 1.000

0.000

606-01385  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0325 End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

8,400.003.000

0.00

3.000

EACH

2,800.00000

0330 End Anchorage (Flared) 3.000

0.000

606-02005  
 

7,200.003.000

0.00

3.000

EACH

2,400.00000

0335 Fence (Plastic) 968.000

0.000

607-11525  
 

4,598.00968.000

0.00

968.000

LF  

4.75000

0337 Conc Sidewalk (Eaton Sidewalk) 702.000

0.000

608-00000  
 

95,472.00702.000

0.00

702.000

SY  

136.00000

0340 Concrete Sidewalk (6 Inch) 291.000

0.000

608-00006  
 

45,396.00291.000

0.00

291.000

SY  

156.00000

0345 Concrete Curb Ramp 193.000

0.000

608-00010  
 

16,984.00193.000

0.00

193.000

SY  

88.00000

0350 Detectable Warnings 59.000

0.000

608-00015  
 

3,304.0059.000

0.00

59.000

SF  

56.00000

0353 Conc Sidewalk (C) (Eaton Sidewalk) 176.000

0.000

608-00350  
 

24,992.00176.000

0.00

176.000

SY  

142.00000

0355 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

33.50000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 Curb and Gutter Type 2 (Section I-M) 1,776.000

0.000

609-21011  
 

61,272.001,776.000

0.00

1,776.000

LF  

34.50000

0365 Curb and Gutter Type 2 (Section II-B) 1,713.000

0.000

609-21020  
 

166,161.001,713.000

0.00

1,713.000

LF  

97.00000

0370 Gutter Type 2 (4 Foot) 219.000

0.000

609-24004  
 

16,425.00219.000

0.00

219.000

LF  

75.00000

0375 Gutter Type 2 (8 Foot) 538.000

0.000

609-24008  
 

91,460.00538.000

0.00

538.000

LF  

170.00000

0380 Gutter Type 2 (10 Foot) 41.000

0.000

609-24010  
 

7,585.0041.000

0.00

41.000

LF  

185.00000

0385 Median Cover Material (Concrete) 2,531.000

0.000

610-00030  
 

17,210.802,531.000

0.00

2,531.000

SF  

6.80000

0390 Delineator (Drivable Concrete Installation) (Type I) 260.000

0.000

612-00101  
 

21,580.00260.000

0.00

260.000

EACH

83.00000

0395 Delineator (Drivable Concrete Installation) (Type II) 110.000

0.000

612-00102  
 

9,130.00110.000

0.00

110.000

EACH

83.00000

0400 Delineator (Drivable Concrete Installation) (Type III) 72.000

0.000

612-00103  
 

5,976.0072.000

0.00

72.000

EACH

83.00000

0401 2 In Elec Cond 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

20.70000

0402 3 In Elec Cond 0.000

0.000

613-00300  
 

0.000.000

0.00

0.000

LF  

13.80000
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PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 2 Inch Electrical Conduit (Plastic) 693.000

0.000

613-01200  
 

10,533.60693.000

0.00

693.000

LF  

15.20000

0410 3 Inch Electrical Conduit (Plastic) 966.000

0.000

613-01300  
 

17,581.20966.000

0.00

966.000

LF  

18.20000

0415 Type Four Pull Box 4.000

0.000

613-07004  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0420 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

0.000

EACH

1,520.00000

0421 Wiring 1.000

0.000

613-10000  
 

5,249.751.000

0.00

1.000

L S 

5,249.75000

0422 Luminaire (LED) 4.000

0.000

613-13000  
 

6,400.004.000

0.00

4.000

EACH

1,600.00000

0423 Service Meter Cabinet 1.000

0.000

613-80130  
 

4,204.401.000

0.00

1.000

EACH

4,204.40000

0425 Sign Panel (Class I) 364.000

0.000

614-00011  
 

3,931.20364.000

0.00

364.000

SF  

10.80000

0426 Sign Panel (CL I) (Mast Arms) 73.000

0.000

614-00011  
 

1,898.0073.000

0.00

73.000

SF  

26.00000

0430 Sign Panel (Class II) 1,404.000

0.000

614-00012  
 

21,340.801,404.000

0.00

1,404.000

SF  

15.20000

0435 Steel Sign Support (2-Inch Round)(Post) 536.000

0.000

614-01512  
 

1,688.40536.000

0.00

536.000

LF  

3.15000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Steel Sign Support (2-Inch Round)(Socket) 50.000

0.000

614-01522  
 

1,025.0050.000

0.00

50.000

EACH

20.50000

0445 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1,126.000

0.000

614-01575  
 

9,571.001,126.000

0.00

1,126.000

LF  

8.50000

0450 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 99.000

0.000

614-01578  
 

13,464.0099.000

0.00

99.000

EACH

136.00000

0455 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 154.000

0.000

614-01585  
 

2,271.50154.000

0.00

154.000

LF  

14.75000

0460 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 14.000

0.000

614-01588  
 

1,904.0014.000

0.00

14.000

EACH

136.00000

0461 Traf Sig Face (12-12-12) 10.000

0.000

614-70336  
 

7,187.5010.000

0.00

10.000

EACH

718.75000

0462 Traf Sig Face (12-12-12-12) 2.000

0.000

614-70448  
 

2,283.902.000

0.00

2.000

EACH

1,141.95000

0463 Traf Sig Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

1,874.502.000

0.00

2.000

EACH

937.25000

0464 Blank Out Sign(LED)(Sing Fac) 1.000

0.000

614-72740  
 

5,965.051.000

0.00

1.000

EACH

5,965.05000

0465 Rumble Strip 18,273.000

0.000

614-80385  
 

3,837.3318,273.000

0.00

18,273.000

LF  

0.21000

0466 Traf Sig Ctrl Cabinet 1.000

0.000

614-72855  
 

27,514.001.000

0.00

1.000

EACH

27,514.00000
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AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
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CAT NO0200 ROADWAY 

0467 Detect (Microwave Veh) 4.000

0.000

614-72887  
 

32,600.204.000

0.00

4.000

EACH

8,150.05000

0468 Sig-Light Pole Steel (1-40 Ft) 2.000

0.000

614-81140  
 

32,374.802.000

0.00

2.000

EACH

16,187.40000

0469 Sig-Light Pole Steel (1-50 Ft) 2.000

0.000

614-81150  
 

32,549.602.000

0.00

2.000

EACH

16,274.80000

0470 Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

28,500.001.000

0.00

1.000

EACH

28,500.00000

0471 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

8,859.601.000

0.00

1.000

EACH

8,859.60000

0472 Ethernet Radio (Pair) 1.000

0.000

614-87702  
 

2,527.701.000

0.00

1.000

EACH

2,527.70000

0473 Temp Water Line 2,770.000

0.000

619-10000  
 

7,479.002,770.000

0.00

2,770.000

LF  

2.70000

0475 Detour Pavement 2,982.000

0.000

621-00450  
 

86,478.002,982.000

0.00

2,982.000

SY  

29.00000

0480 Construction Surveying 1.000

0.000

625-00000  
 

136,000.001.000

0.00

1.000

L S 

136,000.00000

0481 Const Surveying (Hour) 3.000

0.000

625-00001  
 

450.003.000

0.00

3.000

HOUR

150.00000

0482 Const Surveying (Hour) (Phase 2) 478.000

0.000

625-00001  
 

71,700.00478.000

0.00

478.000

HOUR

150.00000
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NO.
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PERIOD

11:16:07

CUMULATIVE
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CAT NO0200 ROADWAY 

0485 Mobilization 1.000

0.000

626-00000  
 

267,300.001.000

0.00

1.000

L S 

267,300.00000

0486 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

11,161.061.000

0.00

1.000

L S 

11,161.06000

0487 Mobilization (w/o Autopay) Change Order 003 - CR 
76/10th St

1.000

0.000

626-00100  
 

10,317.341.000

0.00

1.000

L S 

10,317.34000

0488 Mobilization Kolbe Striping 39.000

0.000

626-00005  
 

13,572.0039.000

0.00

39.000

DAY 

348.00000

0489 Mobilization (w/o Autopay) NCTC 1.000

0.000

626-00100  
 

4,950.001.000

0.00

1.000

L S 

4,950.00000

0490 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0491 Public Info Services (Tier III) Phase 2 1.000

0.000

626-01103  
 

14,300.001.000

0.00

1.000

L S 

14,300.00000

0495 Modified Epoxy Pavement Marking 488.000

0.000

627-00008  
 

43,920.00488.000

0.00

488.000

GAL 

90.00000

0500 Pavement Marking Paint (High Build) 2,253.000

0.000

627-00013  
 

67,590.002,253.000

0.00

2,300.000

GAL 

30.00000

0505 Preformed Plastic Pavement Marking (Type I)(Inlaid) 4,300.000

0.000

627-01010  
 

54,825.004,300.000

0.00

4,450.000

SF  

12.75000

0506 Pvmt Mkg Paint (WS) 1,426.000

0.000

627-30105  
 

8,983.801,426.000

0.00

1,426.000

SF  

6.30000
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REF
NO.

ITEM
NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD

11:16:07

CUMULATIVE
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CAT NO0200 ROADWAY 

0507 Pvmt Mkg Paint (XS) 1,835.000

0.000

627-30110  
 

11,560.501,835.000

0.00

1,835.000

SF  

6.30000

0510 Preformed Plastic Pavement Marking (Word-Symbol)(Type 
I)(Inl 

2,416.000

0.000

627-30323  
 

55,568.002,416.000

0.00

2,600.000

SF  

23.00000

0515 Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I) 

3,697.000

0.000

627-30328  
 

49,170.103,697.000

0.00

3,697.000

SF  

13.30000

0518 Survey Monument (Ty 6) (Eaton Sidewalk) 2.000

0.000

629-01006  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0520 Flagging 11,983.000

0.000

630-00000  
 

275,609.0011,983.000

0.00

11,983.000

HOUR

23.00000

0521 Flagging Phase 2 4,133.000

0.000

630-00000  
 

111,591.004,133.000

0.00

5,000.000

HOUR

27.00000

0525 Traffic Control Inspection 63.000

0.000

630-00007  
 

7,875.0063.000

0.00

63.000

DAY 

125.00000

0526 Traf Ctrl Inspection Phase 2 72.000

0.000

630-00007  
 

9,504.0072.000

0.00

75.000

DAY 

132.00000

0530 Traffic Control Management 175.000

0.000

630-00012  
 

120,750.00175.000

0.00

175.000

DAY 

690.00000

0531 Traf Ctrl Mgmt Phase 2 131.000

0.000

630-00012  
 

98,250.00131.000

0.00

140.000

DAY 

750.00000

0535 Barricade (Type 3 M-D) (Temporary) 110.000

0.000

630-80338  
 

28,600.00110.000

0.00

110.000

EACH

260.00000
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REF
NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD

11:16:07
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CAT NO0200 ROADWAY 

0536 Barricade (3 M-D) (Temp) Phase 2 99.000

0.000

630-80338  
 

13,662.0099.000

0.00

99.000

EACH

138.00000

0540 Construction Traffic Sign (Panel Size A) 355.000

0.000

630-80341  
 

21,655.00355.000

0.00

355.000

EACH

61.00000

0541 Const Traf Sign (A) Phase 2 282.000

0.000

630-80341  
 

9,306.00282.000

0.00

282.000

EACH

33.00000

0545 Construction Traffic Sign (Panel Size B) 271.000

0.000

630-80342  
 

21,951.00271.000

0.00

271.000

EACH

81.00000

0546 Const Traf Sign (B) Phase 2 222.000

0.000

630-80342  
 

9,768.00222.000

0.00

222.000

EACH

44.00000

0550 Construction Traffic Sign (Panel Size C) 15.000

0.000

630-80343  
 

1,672.5015.000

0.00

15.000

EACH

111.50000

0551 Const Traf Sign (C) Phase 2 12.000

0.000

630-80343  
 

726.0012.000

0.00

12.000

EACH

60.50000

0555 Construction Traffic Sign (Special) 108.000

0.000

630-80344  
 

1,539.00108.000

0.00

108.000

SF  

14.25000

0556 Const Traf Sign (Spec) Phase 2 104.000

0.000

630-80344  
 

832.00104.000

0.00

104.000

SF  

8.00000

0560 Portable Message Sign Panel 6.000

0.000

630-80355  
 

30,600.006.000

0.00

6.000

EACH

5,100.00000

0561 Port Mesg Panel Phase 2 2.000

0.000

630-80355  
 

5,500.002.000

0.00

2.000

EACH

2,750.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION
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PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

11:16:07

CUMULATIVE
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CAT NO0200 ROADWAY 

0565 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

4,650.003.000

0.00

3.000

EACH

1,550.00000

0566 Flash Arrow Panel (C Ty) Phase 2 5.000

0.000

630-80358  
 

4,125.005.000

0.00

5.000

EACH

825.00000

0570 Drum Channelizing Device 616.000

0.000

630-80360  
 

22,176.00616.000

0.00

616.000

EACH

36.00000

0571 Drum Channel Dev Phase 2 600.000

0.000

630-80360  
 

12,000.00600.000

0.00

600.000

EACH

20.00000

0575 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

112.00000

0580 Concrete Barrier (Temporary) 60.000

0.000

630-80370  
 

1,800.0060.000

0.00

60.000

LF  

30.00000

0585 Traffic Cone 326.000

0.000

630-80380  
 

4,629.20326.000

0.00

326.000

EACH

14.20000

0586 Traffic Cone Phase 2 418.000

0.000

630-80380  
 

3,344.00418.000

0.00

418.000

EACH

8.00000

0590 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

76.00000

0591 Channel Dev (Fixed) 575.000

0.000

630-80391  
 

45,281.25575.000

0.00

575.000

EACH

78.75000

0593 Mobile Pvmt Mkg Zone (Phase 2) 4.000

0.000

630-80520  
 

11,000.004.000

0.00

4.000

DAY 

2,750.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

5,600.001.000

0.00

1.000

EACH

5,600.00000

0596 Impact Atten (Temp) Phase 2 2.000

0.000

630-85010  
 

6,100.002.000

0.00

2.000

EACH

3,050.00000

0600 Mobile Attenuator 2.000

0.000

630-85020  
 

88,000.002.000

0.00

2.000

EACH

44,000.00000

0601 Mobile Attenuator Phase 2 59.000

0.000

630-85041  
 

31,270.0059.000

0.00

59.000

DAY 

530.00000

0605 Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

115,000.001.000

0.00

1.000

L S 

115,000.00000

0606 Traffic Signal (Temp) Phase 2 2.000

0.000

630-86810  
 

57,100.002.000

0.00

2.000

EACH

28,550.00000

0610 Night Work Lighting 1.000

0.000

632-00000  
 

37,000.001.000

0.00

1.000

L S 

37,000.00000

0615 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0620 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0625 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0630 F/A Asphalt Pavement Incentive 58,669.200

0.000

700-70012  
 

58,669.2058,669.200

0.00

58,669.200

F A 

1.00000
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REF
NO.
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NO.
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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11:16:07

CUMULATIVE
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CAT NO0200 ROADWAY 

0635 F/A Concrete Pavement Incentive 30,705.440

0.000

700-70013  
 

30,705.4430,705.440

0.00

30,705.440

F A 

1.00000

0640 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 130,557.720

0.000

700-70018  
 

130,557.72130,557.720

0.00

130,557.720

F A 

1.00000

0650 F/A Asphalt Cement Cost Adjustment 155,356.040

-45,864.130

700-70019  
 

109,491.91109,491.910

-45,864.13

155,356.040

F A 

1.00000

0655 F/A On-The-Job Trainee 1,700.000

0.000

700-70023  
 

1,700.001,700.000

0.00

1,700.000

F A 

1.00000

0656 F/A Railroad Preemption Communication Testing 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0660 F/A Railroad Flagging 9,815.000

0.000

700-70042  
 

9,815.009,815.000

0.00

9,815.000

F A 

1.00000

0661 F/A RR Flagging CO 003 10th St Signal 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0662 F/A Furn & Inst Elec Serv CO 003 10th St Signal 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 F/A Fire Hydrant 6,235.030

0.000

700-70280  
 

6,235.036,235.030

0.00

6,235.030

F A 

1.00000

0670 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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0671 F/A Erosion Ctrl CO 003 10th St Signal 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0672 F/A Environ Health & Safety Mgmt CO 003 10th St Signal 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0675 F/A DRB Standing Committee 8,237.500

0.000

700-70594  
 

8,237.508,237.500

0.00

8,237.500

F A 

1.00000

0676 F/A Compensation for Compensable Delays 718,380.300

0.000

700-70035  
 

718,380.30718,380.300

0.00

718,380.300

F A 

1.00000

0781 Added Item (Dollar)/ Liquidated Damages for Failure to
Perform Erosion Control

-2,910.000

0.000

900-00006  
 

-2,910.00-2,910.000

0.00

-2,910.000

DOL 

1.00000

0782 Added Item (Dollar)/ Overweight Truck Price Reduction -3,190.000

0.000

900-00006  
 

-3,190.00-3,190.000

0.00

-3,190.000

DOL 

1.00000

0783 Added Item (Hour)/ Additional Trucking Hours 346.000

0.000

900-00010  
 

31,140.00346.000

0.00

346.000

HOUR

90.00000

0784 Added Item (Square Yard)/ Value Engineering Change 
Proposal (Contractor Savings)

642.178

0.000

900-00022  
 

25,000.00642.178

0.00

642.178

SY  

38.93002

0785 Added Item (Square Yard)/ Value Engineering Change 
Proposal (Contractor Savings)

11,463.822

0.000

900-00022  
 

223,143.3011,463.822

0.00

11,463.822

SY  

19.46500

0786 Added Item (Foot)/ 4 Inch PVC Pipe (Bored) 109.000

0.000

900-00012  
 

5,668.00109.000

0.00

109.000

LF  

52.00000

0787 Added Item (Dollar)/ Liquidated Damages for Failure to
Complete Work on Time

-35,000.000

0.000

900-00006  
 

-35,000.00-35,000.000

0.00

-35,000.000

DOL 

1.00000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0788 Added Item (Dollar)/ Failed Compressive Strength -1,829.200

0.000

900-00006  
 

-1,829.20-1,829.200

0.00

-1,829.200

DOL 

1.00000

0789 Added Item (Dollar)/ Price Reduction for Gradation -6,384.330

0.000

900-00006  
 

-6,384.33-6,384.330

0.00

-6,384.330

DOL 

1.00000

0790 Added Item (Lump Sum)/ Concrete Blankets 1.000

0.000

900-00014  
 

48,485.071.000

0.00

1.000

L S 

48,485.07000

0795 Added Item (Each)/ Temporary Pedestrian Ramps (Eaton 
Sidewalk)

4.000

0.000

900-00007  
 

8,000.004.000

0.00

4.000

EACH

2,000.00000

CAT 17,670,293.30-45,864.1317,754,266.93CURRENT AMT0200 $ $ $

CAT NO0300 B-18-B 

0680 Removal of Asphalt Mat (Planing) (Special) 107.000

0.000

202-00246  
 

2,300.50107.000

0.00

107.000

SY  

21.50000

0685 Removal of Bridge Railing 75.000

0.000

202-00425  
 

4,875.0075.000

0.00

75.000

LF  

65.00000

0690 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

66.00000

0695 Waterproofing (Membrane) 108.000

0.000

515-00120  
 

2,937.60108.000

0.00

108.000

SY  

27.20000

0700 Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

1,530.0060.000

0.00

60.000

LF  

25.50000

0705 Concrete (Patching) 2.900

0.000

601-06100  
 

8,555.002.900

0.00

2.900

CY  

2,950.00000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0300 B-18-B 

0710 Bridge Rail Type 10R 65.000

0.000

606-11010  
 

13,325.0065.000

0.00

65.000

LF  

205.00000

CAT 33,523.100.0033,523.10CURRENT AMT0300 $ $ $

CAT NO0301 B-18-C 

0715 Removal of Asphalt Mat (Planing) (Special) 141.000

0.000

202-00246  
 

3,031.50141.000

0.00

141.000

SY  

21.50000

0720 Removal of Bridge Railing 64.000

0.000

202-00425  
 

4,160.0064.000

0.00

64.000

LF  

65.00000

0725 Removal of Portions of Present Structure (Class 2) 29.000

0.000

202-00453  
 

28,275.0029.000

0.00

29.000

SY  

975.00000

0730 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

66.00000

0735 Waterproofing (Membrane) 148.000

0.000

515-00120  
 

4,025.60148.000

0.00

148.000

SY  

27.20000

0740 Sawing and Sealing Bridge Joint 162.000

0.000

518-03000  
 

4,131.00162.000

0.00

162.000

LF  

25.50000

0745 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

3,650.00000

0750 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,950.00000

0755 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

49.00000
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PCN: 20845-BID    ESTIMATE RUN 07/12/2019

PROJECT: STA0853-101                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:07

CUMULATIVE
AMOUNT

CAT NO0301 B-18-C 

0760 Reinforcing Steel 66.000

0.000

602-00000  
 

709.5066.000

0.00

66.000

LB  

10.75000

0765 Bridge Rail Type 10M (Special) 65.000

0.000

606-11032  
 

34,775.0065.000

0.00

65.000

LF  

535.00000

CAT 79,107.600.0079,107.60CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0770 Field Office (Class 2) 1.000

0.000

620-00002  
 

64,000.001.000

0.00

1.000

EACH

64,000.00000

0775 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0780 Sanitary Facility 1.000

0.000

620-00020  
 

29,500.001.000

0.00

1.000

EACH

29,500.00000

CAT 117,500.000.00117,500.00CURRENT AMT0400 $ $ $

$17,900,424.00-45,864.13$17,984,397.63$CURRENT AMTPROJECT TOTAL


